

## Linking public safety across Summit County!

Project Update - February 28, 2025

### CITY OF STOW

- Continued to install conduit\* along Hudson Dr.
- The Contractor (Haas Brothers) to continue work down Hudson Dr. next week.

### VILLAGE OF SILVER LAKE

- The Contractor (ProSource) completed drilling along Kent Rd. They will return in the Spring to finalize conduit\* installation

### TWINSBURG TOWNSHIP

- Work has currently been paused due to route details being finalized. The contractor (ProSource) will return in the Spring to finalize conduit\* installation

### CITY OF TWINSBURG

- Continued to install conduit\* along Darrow Rd./Glenwood Dr.
- The Contractor (ProSource) to continue work next week along Glenwood Dr.

### CITY OF REMINDERVILLE

- The Contractor (Haas Brothers) began installing conduit\* on Glenwood Blvd.
- Work will continue next week along Glenwood Blvd.

### CITY OF TALLMADGE

- The Contractor (Haas Brothers) will begin work next week. They will be starting at E Howe Rd and SR 91.

### PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.



Contractor Potholing



Yellow Utility Locator Flags  
Please do not remove these flags

### WORK COMING SOON:

- City of Munroe Falls - March
- City of Hudson - March
- City of Cuyahoga Falls - March
- City of Akron - April