

Linking public safety across Summit County!

Project Update - April 11, 2025

CITY OF STOW

- Sewer scoping occurred on Edgewood Drive.
- Restoration work continued this week.

VILLAGE OF SILVER LAKE

- No work occurred this week. The contractor will return in the coming weeks to finalize conduit installation.

TWINSBURG TOWNSHIP

- The contractor (ProSource) will return final restoration in the coming weeks.

CITY OF TWINSBURG

- Conduit installation continued along Darrow Rd. and Aurora Rd.
- The Contractor (ProSource) to continue work next week along Aurora Rd.

CITY OF REMINDERVILLE

- Work has been delayed due to unidentified conduit. The Contractor (Haas Brothers) will continue work once resolved.

CITY OF TALLMADGE

- The Contractor (Haas Brothers) continued working along South Ave. and North East Avenue.



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Pull Box Installation

Linking public safety across Summit County!

Project Update - April 11, 2025

CITY OF MUNROE FALLS

- The Contractor (Haas Brothers) to continued work on South Main Street.

CITY OF HUDSON

- The Contractor (Haas Brothers) continued work next week along Hudson Dr.

SAGAMORE HILLS TOWNSHIP

- The Contractor (Peterson Excavating) is scheduled to start work next week.



Summit Connects Project Yard Sign
Please do not remove these signs



Contractor Performing Directional Drilling

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

WORK COMING SOON:

- City of Cuyahoga Falls - April
- City of Macedonia - April
- City of Akron - May