

Linking public safety across Summit County!

Project Update - October 31, 2025

CITY OF TALLMADGE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF HUDSON

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing

SAGAMORE HILLS TWP

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing

CITY OF CUYAHOGA FALLS

- No work occurred this week.
- The Contractor (Henkels & McCoy) to continue work in the coming weeks.

VILLAGE OF PENINSULA

- The Contractor (Haas Brothers) to return in November 2025 to complete conduit installation along the remaining portions of SR 303.

RICHFIELD TOWNSHIP

- Conduit installation continued along SR 303.
- The Contractor (Henkels & McCoy/Modus) to continue work next week along SR 303.

VILLAGE OF BOSTON HEIGHTS

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

VILLAGE OF LAKEMORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Contractor Performing Directional Drilling

Linking public safety across Summit County!

Project Update - October 31, 2025

CITY OF AKRON

- The Contractor (Haas Brothers) to continue work in the coming weeks.

VILLAGE OF RICHFIELD

- Conduit installation continued along Brecksville Rd.
- The Contractor (Modus) to continue work next week along Brecksville Rd.

CITY OF MACEDONIA

- Underground work and restoration occurred along Valley View Rd.
- The Contractor (CR Action Cable) to continue work at night next week along SR 82.

COVENTRY TOWNSHIP

- Conduit installation continued along Daisy Ave. and Vista Ave.
- The Contractor (CR Action Cable) to continue work next week along Daisy Ave. and Vista Ave.

COPLEY TOWNSHIP

- Conduit installation continued along Cleveland Massillon Rd.
- The Contractor (ProSource) to continue work next week along Cleveland Massillon Rd.

NORTHFIELD CENTER TOWNSHIP

- Conduit installation continued along Olde 8.
- The Contractor (Peterson) to continue work next week along Olde 8.

BATH TOWNSHIP

- Conduit installation continued along Cleveland Massillon Rd.
- The Contractor (Haas Brothers) to continue work next week along Cleveland Massillon Rd.

VILLAGE OF MOGADORE

- Conduit installation began along Fenton Ave.
- The Contractor (Haas Brothers) to continue work along Gilchrist Rd. in the coming weeks.

Linking public safety across Summit County!

Project Update - October 31, 2025

CITY OF NORTON

- Conduit installation began along Cleveland Massillon Rd.
- The Contractor (CR Action Cable) to continue work next week along Cleveland Massillon Rd.

UNDERGROUND WORK IN THESE COMMUNITIES IS COMPLETE – THE CONTRACTOR WILL BE RETURNING FOR FIBER INSTALLATION SOON !

- City of Stow
- Village of Silver Lake
- City of Reminderville
- Twinsburg Township
- Sagamore Hills Township
- City of Twinsburg
- Village of Northfield

WORK COMING SOON:

- City of Barberton - October
- Village of Clinton - November
- City of Green - December
- City of Fairlawn - December
- City of New Franklin - January

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.



Staging Setup for a Pull Box



Pulling Back of Conduit

