

Linking public safety across Summit County!

Project Update - December 26, 2025

CITY OF TALLMADGE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF CUYAHOGA FALLS

- No work occurred this week.
- The Contractor (Modus) to continue work in the coming weeks.

VILLAGE OF PENINSULA

- The Contractor (Haas Brothers) to return in future months to complete conduit installation along the remaining portions of SR 303.

RICHFIELD TOWNSHIP

- No work occurred this week.
- The Contractor (Henkels & McCoy/Modus) to continue work in the coming weeks.

VILLAGE OF BOSTON HEIGHTS

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

VILLAGE OF LAKEMORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF AKRON

- GPRS performed sewer scoping along Gilchrist Rd.
- The Contractor (Haas Brothers) to continue work next week along Gilchrist Rd.

VILLAGE OF RICHFIELD

- No work occurred this week.
- The Contractor (Modus) to continue work in the coming weeks.



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Contractor Performing Directional Drilling

Linking public safety across Summit County!

Project Update - December 26, 2025

CITY OF MACEDONIA

- No work occurred this week.
- The Contractor (CR Action Cable) to return in Spring 2026 to complete conduit installation along SR 82.

COVENTRY TOWNSHIP

- No work occurred this week.
- The Contractor (CR Action Cable) to continue work next week along Killian Rd. and S Main St.

COPLEY TOWNSHIP

- No work occurred this week.
- The Contractor (ProSource) to continue work next week along Cleveland Massillon Rd.

NORTHFIELD CENTER TOWNSHIP

- Conduit installation continued along Olde 8 Rd.
- The Contractor (Peterson) to continue work in the New Year along Olde 8 Rd.

BATH TOWNSHIP

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the New Year along Cleveland Massillon Rd.

VILLAGE OF MOGADORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work on Gilchrist Ave. in the coming weeks.

CITY OF NORTON

- No work occurred this week.
- The Contractor (CR Action Cable) to continue work in the New Year.

CITY OF BARBERTON

- Conduit installation continued along Hopocan Ave.
- The Contractor (CR Action Cable) to continue conduit installation next week along Hopocan Ave.



Linking public safety across Summit County!

Project Update - December 26, 2025

VILLAGE OF CLINTON

- Conduit installation continued along Nimisila Rd.
- The Contractor (Modus) to tentatively continue conduit installation along Nimisila Rd.

NEW FRANKLIN

- Conduit installation began along Manchester Rd and Turkeyfoot Lake Rd.
- The Contractor (Peterson + Haas Brothers) to tentatively continue conduit installation along Manchester Rd and Turkeyfoot Lake Rd.

UNDERGROUND WORK IN THESE COMMUNITIES IS COMPLETE – THE CONTRACTOR WILL BE RETURNING FOR FIBER INSTALLATION SOON !

- City of Stow
- Village of Silver Lake
- City of Reminderville
- Twinsburg Township
- Sagamore Hills Township
- City of Twinsburg
- Village of Northfield
- City of Hudson

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

WORK COMING SOON:

- City of Green - January
- City of Fairlawn - January



Pulling Back of Conduit



Coupling of Conduit