

## Linking public safety across Summit County!

Project Update - January 30, 2026

### CITY OF TALLMADGE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

### CITY OF CUYAHOGA FALLS

- No work occurred this week
- The Contractor (Modus) to continue work along Munroe Falls Ave.

### VILLAGE OF PENINSULA

- The Contractor (Haas Brothers) to return in future months to complete conduit installation along the remaining portions of SR 303.

### RICHFIELD TOWNSHIP

- No work occurred this week.
- The Contractor (Henkels & McCoy/Modus) to continue work in the coming weeks.

### VILLAGE OF BOSTON HEIGHTS

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

### VILLAGE OF LAKEMORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

### CITY OF AKRON

- No work occurred this week
- The Contractor (Haas Brothers) to continue work next week along Gilchrist Rd.

### VILLAGE OF RICHFIELD

- No work occurred this week.
- The Contractor (Modus) to continue work in the coming weeks.



Contractor Potholing



Yellow Utility Locator Flags  
Please do not remove these flags



Contractor Performing Directional Drilling

## Linking public safety across Summit County!

Project Update - January 30, 2026

### **CITY OF MACEDONIA**

- No work occurred this week.
- The Contractor (CR Action Cable) to return in Spring 2026 to complete conduit installation along SR 82.

### **COVENTRY TOWNSHIP**

- No work occurred this week.
- The Contractor (Henkels) to return for fiber installation soon.

### **COPLEY TOWNSHIP**

- Conduit installation continued along S Cleveland Massillon Rd.
- The Contractor (ProSource) to continue work next week along S Cleveland Massillon Rd.

### **NORTHFIELD CENTER TOWNSHIP**

- No work occurred this week.
- The Contractor (Henkels) to return in the coming weeks.

### **BATH TOWNSHIP**

- No work occurred this week.
- The Contractor (Henkels) to return in the coming weeks to complete the final highway crossing.

### **VILLAGE OF MOGADORE**

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work next week along Gilchrist Rd.

### **CITY OF NORTON**

- No work occurred this week.
- The Contractor (Henkels) to return in the coming weeks to complete the final highway crossing.

### **CITY OF BARBERTON**

- No work occurred this week.
- The Contractor (CR Action Cable) to continue work next week along Hopocan Ave. and 6<sup>th</sup> St.



## Linking public safety across Summit County!

Project Update - January 30, 2026

### NEW FRANKLIN

- No work occurred this week.
- The Contractor (Peterson + Haas Brothers) to continue work next along Manchester Rd.

### CITY OF GREEN

- No work occurred this week.
- The Contractor (CR Action Cable) to continue work next week along Cottage Grove Rd.

### UNDERGROUND WORK IN THESE COMMUNITIES IS COMPLETE – THE CONTRACTOR WILL BE RETURNING FOR FIBER INSTALLATION SOON !

- |                           |                         |
|---------------------------|-------------------------|
| • City of Stow            | • City of Twinsburg     |
| • Village of Silver Lake  | • Village of Northfield |
| • City of Reminderville   | • City of Hudson        |
| • Twinsburg Township      | • Village of Clinton    |
| • Sagamore Hills Township |                         |

### PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- \*Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

### WORK COMING SOON:

- City of Fairlawn - February



Pulling Back of Conduit



Coupling of Conduit