

Linking public safety across Summit County!

Project Update - May 1, 2026

CITY OF TALLMADGE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF CUYAHOGA FALLS

- No work occurred this week.
- The Contractor (Modus) to continue work in the coming weeks.

VILLAGE OF PENINSULA

- The Contractor (Haas Brothers) to return early next week to complete conduit installation along the remaining portion of SR 303.

RICHFIELD TOWNSHIP

- Restoration work occurred this week.
- The Contractor (Henkels & McCoy) to continue work in the coming weeks.

VILLAGE OF BOSTON HEIGHTS

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

VILLAGE OF LAKEMORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF AKRON

- Conduit installation continued along Gilchrist Rd.
- The Contractor (Haas Brothers) to continue work next week along Gilchrist Rd.



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Contractor Performing Directional Drilling

Linking public safety across Summit County!

Project Update - May 1, 2026

CITY OF MACEDONIA

- No work occurred this week.
- The Contractor (CR Action Cable) to return in Spring 2026 to complete conduit installation along SR 82.

COPLEY TOWNSHIP

- No work occurred this week.
- The Contractor (ProSource) to continue work in the coming weeks.

BATH TOWNSHIP

- Restoration work occurred this week.
- The Contractor (Henkels) to return in the coming weeks to complete the final highway crossing.

VILLAGE OF MOGADORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF BARBERTON

- No work occurred this week.
- The Contractor (CR Action Cable) to tentatively continue work next week along Robinson Ave.

NEW FRANKLIN

- Conduit installation continued along Manchester Rd. and Turkeyfoot Lake Rd.
- The Contractor (Peterson + Haas Brothers) to continue work next week along Manchester Rd. and Turkeyfoot Lake Rd.

CITY OF GREEN

- Conduit installation continued along Arlington Rd.
- The Contractor (CR Action Cable) to continue work next week along Arlington Rd.

CITY OF FAIRLAWN

- Conduit installation continued along Cleveland Massillon Rd.
- The Contractor (ProSource) to continue work next week along Cleveland Massillon Rd. and Elgin Dr.

Linking public safety across Summit County!

Project Update - May 1, 2026

UNDERGROUND WORK IN THESE COMMUNITIES IS COMPLETE – THE CONTRACTOR WILL BE RETURNING FOR FIBER INSTALLATION SOON !

- City of Stow
- Village of Silver Lake
- Twinsburg Township
- Sagamore Hills Township
- City of Norton
- City of Hudson
- Village of Clinton
- Coventry Township
- Village of Richfield
- Northfield Center Township

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.



Restoration in Progress



Reel of Fiber Being Installed