

Linking public safety across Summit County!

Project Update - June 12, 2026

CITY OF TALLMADGE

- No work occurred this week.
- The Contractor (Haas Brothers) to tentatively continue work next week at the City Center.

CITY OF CUYAHOGA FALLS

- Conduit installation continued along Hudson Dr.
- The Contractor (ProSource) to continue work next week along Hudson Dr.

VILLAGE OF BOSTON HEIGHTS

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

VILLAGE OF LAKEMORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF AKRON

- Conduit installation continued along Gilchrist Rd.
- The Contractor (Haas Brothers) to continue work next week along Gilchrist Rd.

CITY OF MACEDONIA

- No work occurred this week.
- The Contractor (CR Action Cable) to return in Summer 2026 to complete conduit installation along SR 82.

COPLEY TOWNSHIP

- No work occurred this week.
- The Contractor (ProSource) to continue work in the coming weeks.



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Contractor Performing Directional Drilling

Linking public safety across Summit County!

Project Update - June 12, 2026

VILLAGE OF MOGADORE

- Conduit installation continued along Gilchrist Rd.
- The Contractor (Henkels & McCoy) to continue work next week along Gilchrist Rd.

CITY OF BARBERTON

- No work occurred this week.
- The Contractor (CR Action Cable) to continue work in the coming weeks.

CITY OF GREEN

- Conduit installation continued along Steese Rd.
- The Contractor (Modus) to continue work next week along Steese Rd.

CITY OF FAIRLAWN

- Conduit installation was paused to further investigate utility locations.
- The Contractor (ProSource) to tentatively continue work next week along Elgin Dr.

CITY OF HUDSON

- The Contractor (Henkels) completed installing fiber in the City until they return to complete final connections.

BATH TOWNSHIP

- The Contractor (Henkels) began installing fiber along Cleveland Massillon Rd. Fiber installation will continue next week along Cleveland Massillon Rd.

CITY OF STOW

- The Contractor (Henkels) to tentatively began installing fiber along Hudson Dr next week.

Linking public safety across Summit County!

Project Update - June 12, 2026

UNDERGROUND WORK IN THESE COMMUNITIES IS COMPLETE – THE CONTRACTOR WILL BE RETURNING FOR FIBER INSTALLATION SOON !

- City of Stow
- Village of Silver Lake
- Twinsburg Township
- City of New Franklin
- City of Norton
- Richfield Township
- Village of Peninsula
- Village of Clinton
- Coventry Township
- Northfield Center Township

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.



Reel of Fiber Being Installed



Reel of Fiber Being Installed