

Linking public safety across Summit County!

Project Update - July 31, 2026

CITY OF TALLMADGE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF CUYAHOGA FALLS

- No work occurred this week.
- The Contractor (Henkels) to continue work in the coming weeks.

VILLAGE OF LAKEMORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF MACEDONIA

- No work occurred this week.
- The Contractor (CR Action Cable) to return in Summer 2026 to complete conduit installation along SR 82.

CITY OF FAIRLAWN

- Conduit installation continued along Cleveland Massillon Rd./I-77 as well as Bancroft Rd.
- The Contractor (Henkels) to continue next week along Cleveland Massillon Rd./I-77 as well as Bancroft Rd.

SAGAMORE HILLS TOWNSHIP

- Conduit installation continued along Chaffee Rd. and W. Aurora Rd.
- The Contractor (CR Action Cable) to continue conduit installation next week along Chaffee Rd. and W. Aurora Rd.

CITY OF GREEN

- Fiber installation continued along Cottage Grove Rd. and Turkeyfoot Lake Rd.
- The Contractor (CR Action Cable) to continue fiber installation next week along Cottage Grove Rd. and Turkeyfoot Lake Rd.



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Contractor Performing Directional Drilling

Linking public safety across Summit County!

Project Update - July 31, 2026

VILLAGE OF MOGADORE

- Fiber installation continued along Gilchrist Rd.
- The Contractor (Henkels) to continue fiber installation in the coming weeks.

VILLAGE OF BOSTON HEIGHTS

- The Contractor installed utility poles along W Streetsboro St.
- The Contractor (Henkels) will return soon to install fiber aerially along the poles on W Streetsboro St.

VILLAGE OF PENINSULA

- The Contractor installed utility poles along W Streetsboro Rd.
- Fiber installation along the pole was completed.

VILLAGE OF CLINTON

- Fiber installation began along Nimisila Rd.
- The Contractor (Henkels) to continue fiber installation next week along Nimisila Rd.



Reel of Fiber Being Installed

UNDERGROUND WORK IN THESE COMMUNITIES IS COMPLETE – THE CONTRACTOR WILL BE RETURNING FOR FIBER INSTALLATION SOON !

- | | | |
|--------------------------|------------------------------|-----------------------------|
| • Twinsburg Township | • Village of Richfield | • City of Barberton |
| • Village of Silver Lake | • City of Norton | • City of Norton |
| • Coventry Township | • Northfield Center Township | • Village of Boston Heights |
| • Village of Clinton | • City of New Franklin | • City of Akron |

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.