SUMMITCONNECTS

QCI Group™

Linking public safety across Summit County!

Project Update - August 21, 2026

CITY OF TALLMADGE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.



Reel of Fiber Being Installed

CITY OF CUYAHOGA FALLS

- No work occurred this week.
- The Contractor (Henkels) to continue work in the coming weeks.

VILLAGE OF LAKEMORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.



Yellow Utility Locater Flags
Please do not remove these flags

CITY OF MACEDONIA

- No work occurred this week.
- The Contractor (CR Action Cable) to return in Summer 2026 to complete conduit installation along SR 82.

CITY OF FAIRLAWN

- Conduit installation continued along Bancroft Rd. and Fairlawn Service Dr.
- The Contractor (Ferg's) to continue work next week along Bancroft Rd. and SR-18.

VILLAGE OF BOSTON HEIGHTS

- Fiber installation began along Olde 8 Rd.
- The Contractor (Henkels) to continue fiber installation next week along Olde 8 Rd.



Contractor Performing Directional Drilling

CITY OF STOW

- The Contractor (Henkels) is repairing conduit that was damaged by different project. This work will continue next week along Edgewood Dr.

Linking public safety across Summit County!

Project Update - August 21, 2026

- A Henkels & McCoy crew will also be moving throughout the **City of Norton, Village of Clinton,** and **Northfield Center Township** working on installing fiber at municipal buildings to be one step closer to final connections.

UNDERGROUND WORK IN THESE COMMUNITIES IS COMPLETE – THE CONTRACTOR WILL BE RETURNING FOR FIBER INSTALLATION SOON !

- Twinsburg Township
- Coventry Township
- City of Norton
- City of Barberton
- Village of Boston Heights
- City of Akron
- City of Green
- City of New Franklin

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.
- *Splicing - The point where two fiber optic cables are joined together, allowing the network to function as one continuous connection



Contractor Potholing



Pull Box Being Installed

234-525-9901 summitconnects@summitoh.net co.summitoh.net/summitconnects