
Project Update - September 25, 2026

234-525-9901 summitconnects@summitoh.net co.summitoh.net/summitconnects

L i n k i n g  p u b l i c  s a f e t y  a c r o s s  S u m m i t  C o u n t y !

Yellow Utility Locater Flags
Please do not remove these flags

Reel of Fiber Being Installed

CITY OF TALLMADGE
No work occurred this week.
The Contractor (Haas Brothers) to return in the coming weeks.

Contractor Performing Directional Drilling 

CITY OF CUYAHOGA FALLS
Conduit installation occurred along Bailey Rd.
The Contractor (Henkels) to return in the coming weeks.

VILLAGE OF LAKEMORE
No work occurred this week.
The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF MACEDONIA
No work occurred this week.
The Contractor (CR Action Cable) to return in Fall 2026 to complete
conduit installation along SR 82.

CITY OF FAIRLAWN
No work occurred this week. 
The Contractor (Ferg’s) to return in the coming weeks.

COPLEY TOWNSHIP
Fiber installation occurred along Cleveland Massillon Rd.
The Contractor (Henkels) to return in the coming weeks to connect to
the Township Hall.

CITY OF GREEN
The Contractor (Henkels) repaired damaged conduit along S Arlington
Rd. 
Crews are also working on installing one of the power cabinets for the
entire ring. 
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PROJECT NOTES:
All scheduled work is weather dependent and subject to change. 
Please obey warning signs and construction fencing restrictions that will be posted. The
construction work zone is restricted to construction personnel only.
*Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.
*Splicing - The point where two fiber optic cables are joined together, allowing the network
to function as one continuous connection

UNDERGROUND WORK IN THESE COMMUNITIES IS COMPLETE – THE
CONTRACTOR WILL BE RETURNING FOR FIBER INSTALLATION SOON !

City of Stow
Twinsburg Township
Coventry Township

Village of Mogadore
Bath Township
Village of Boston Heights

Copley Township
City of Munroe Falls

Contractor Potholing Splicing Vehicle

The *splicing crew has returned to continue their work. They will
themoving throughout the County to complete the splices.
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