

Linking public safety across Summit County!

Project Update - March 14, 2025

CITY OF STOW

- The Contractor (GPRS) performed sewer camera work.
- The Contractor (Haas Brothers) will continue drilling down Silver Lake Highland Dr. next week.

VILLAGE OF SILVER LAKE

- The Contractor (ProSource) completed drilling along Kent Rd. They will return in the Spring to finalize conduit* installation

TWINSBURG TOWNSHIP

- Work has currently been paused due to route details being finalized. The contractor (ProSource) will return in the Spring to finalize conduit installation

CITY OF TWINSBURG

- Continued to install conduit along Glenwood Dr. and Twin Hills Pkwy.
- The Contractor (ProSource) to continue work next week along Glenwood Dr.

CITY OF REMINDERVILLE

- The Contractor (Haas Brothers) began installing conduit on Glenwood Blvd.
- Work has been delayed due to unidentified conduit. The Contractor (Haas Brothers) will continue work once resolved.



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Pull Box Installation

Linking public safety across Summit County!

Project Update - March 14, 2025

CITY OF TALLMADGE

- Work continued down E Howe Rd. and SR 91. The Contractor (Haas Brothers) will continue installing conduit down Kent Dr., Northeast Ave., and South Ave.

CITY OF MUNROE FALLS

- The Contractor (Haas Brothers) will begin work installing conduit down SR 91 the week of 3/17/25



Summit Connects Project Yard Sign
Please do not remove these signs



Contractor Performing Directional Drilling

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

WORK COMING SOON:

- City of Hudson - March
- City of Cuyahoga Falls - April
- City of Akron - April
- City of Macedonia - April
- Sagamore Hills Township - April