

Linking public safety across Summit County!

Project Update - March 28, 2025

CITY OF STOW

- Restoration work occurred along Silver Lake Highlands Ave.
- The Contractor (Haas Brothers) will continue restoration work next week.

VILLAGE OF SILVER LAKE

- The Contractor (ProSource) completed drilling along Kent Rd. They will return in the Spring to finalize conduit installation.

TWINSBURG TOWNSHIP

- Continued to install conduit* along Darrow Rd.
- The contractor (ProSource) will return in the Spring to complete final restoration.

CITY OF TWINSBURG

- Continued to install conduit along Darrow Rd.
- The Contractor (ProSource) to continue work next week along Darrow Rd.

CITY OF REMINDERVILLE

- The Contractor (Haas Brothers) began installing conduit on Glenwood Blvd.
- Work has been delayed due to unidentified conduit. The Contractor (Haas Brothers) will continue work once resolved.

CITY OF TALLMADGE

- Conduit installation on Howe Rd. was completed. The Contractor (Haas Brothers) also continued to install conduit down South Ave.
- Work will continue next week down South Ave.



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Pull Box Installation

Linking public safety across Summit County!

Project Update - March 28, 2025

CITY OF MUNROE FALLS

- Continued to install conduit down Munroe Falls Ave.
- The Contractor (Haas Brothers) to continue work next week down Munroe Falls Ave.

CITY OF HUDSON

- The Contractor (GPRS) completed sewer scoping down Hudson Dr. Conduit installation began down Hudson Dr./Seasons Rd.
- The Contractor (Haas Brothers) to continue work next week along Hudson Dr.



Summit Connects Project Yard Sign
Please do not remove these signs



Contractor Performing Directional Drilling

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

WORK COMING SOON:

- City of Cuyahoga Falls - April
- City of Macedonia - April
- Sagamore Hills Twp - April
- City of Akron - May