

Linking public safety across Summit County!

Project Update - April 4, 2025

CITY OF STOW

- Restoration work continued this week
- The Contractor (Haas Brothers) will return in the Spring to finalize conduit installation.

VILLAGE OF SILVER LAKE

- The Contractor (ProSource) completed drilling along Kent Rd. They will return in the Spring to finalize conduit installation.

TWINSBURG TOWNSHIP

- The contractor (ProSource) will return in the Spring to complete final restoration.

CITY OF TWINSBURG

- Conduit installation continued along Darrow Rd. and Aurora Rd.
- The Contractor (ProSource) to continue work next week along Aurora Rd.

CITY OF REMINDERVILLE

- The Contractor (Haas Brothers) began installing conduit on Glenwood Blvd.
- Work has been delayed due to unidentified conduit. The Contractor (Haas Brothers) will continue work once resolved.

CITY OF TALLMADGE

- Sewer scoping occurred along North Ave. Conduit installation occurred along South Ave.
- The Contractor (Haas Brothers) will plan to continue working along South Ave. next week



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Pull Box Installation

Linking public safety across Summit County!

Project Update - April 4, 2025

CITY OF MUNROE FALLS

- Sewer scoping as well as conduit installation occurred along Munroe Falls Ave.
- The Contractor (Haas Brothers) to continue work next week along Munroe Falls Ave.

CITY OF HUDSON

- The Contractor (GPRS) completed sewer scoping down Hudson Dr. and will continue scoping down Nicholson Dr. Conduit installation continued down Hudson Dr.
- The Contractor (Haas Brothers) to continue work next week along Hudson Dr.



Summit Connects Project Yard Sign
Please do not remove these signs



Contractor Performing Directional Drilling

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

WORK COMING SOON:

- City of Cuyahoga Falls - April
- City of Macedonia - April
- Sagamore Hills Twp - April
- City of Akron - May