

## Linking public safety across Summit County!

Project Update - April 18, 2025

### CITY OF STOW

- The Contractor (Haas Brothers) will return in the Spring to finalize conduit installation.

### VILLAGE OF SILVER LAKE

- The Contractor (ProSource) completed drilling along Kent Rd. They will return in the Spring to finalize conduit installation.

### TWINSBURG TOWNSHIP

- The contractor (ProSource) will return in the Spring to complete final restoration.

### CITY OF TWINSBURG

- Conduit installation continued along I-480/Darrow Rd., Ravenna Rd. and E Aurora Rd.
- The Contractor (ProSource) to continue work next week along E Aurora Rd.

### CITY OF REMINDERVILLE

- The Contractor (Haas Brothers) began installing conduit on Glenwood Blvd.
- Work has been delayed due to unidentified conduit. The Contractor (Haas Brothers) will continue work once resolved.

### CITY OF TALLMADGE

- Conduit installation continued along South Ave.
- The Contractor (Haas Brothers) will plan to continue working along South Ave. next week



Contractor Potholing



Yellow Utility Locator Flags  
Please do not remove these flags



Pull Box Installation

## Linking public safety across Summit County!

Project Update - April 18, 2025

### CITY OF HUDSON

- The Contractor (GPRS) continued sewer scoping down Darrow Rd. and Stratford Rd. Conduit installation continued along Nicholson Dr.
- The Contractor (Haas Brothers) to continue work next week along Nicholson Dr. and W Streetsboro St.

### SAGAMORE HILLS TWP

- The Contractor (Peterson Excavating) began conduit installation along Chaffee Rd.
- Work to continue next week along Chaffee Rd.

### CITY OF MUNROE FALLS

- Conduit installation continued along Munroe Falls Ave.
- The Contractor (Haas Brothers) to continue work next week along Munroe Falls Ave. GPRS will plan to continue sewer scoping next week.

### PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- \*Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

### WORK COMING SOON:

- City of Macedonia - April
- Village of Peninsula - May
- City of Cuyahoga Falls - June
- City of Akron - June



Contractor Performing Directional Drilling