

Linking public safety across Summit County!

Project Update - April 25, 2025

CITY OF STOW

- Conduit installation continued along Edgewood Dr.
- The Contractor (Haas Brothers) to continue work next week along Edgewood Dr.

VILLAGE OF SILVER LAKE

- The Contractor (ProSource) completed drilling along Kent Rd. They will return in the Spring to finalize conduit installation.

TWINSBURG TOWNSHIP

- The contractor (ProSource) will return in the Spring to complete final restoration.

CITY OF TWINSBURG

- Conduit installation continued along Darrow Rd. and Ravenna Rd. Restoration occurred on Aurora Rd.
- The Contractor (ProSource) to continue work next week along Darrow Rd.

CITY OF REMINDERVILLE

- The Contractor (Haas Brothers) began installing conduit on Glenwood Blvd.
- Work has been delayed due to unidentified conduit. The Contractor (Haas Brothers) will continue work once resolved.

CITY OF TALLMADGE

- Conduit installation continued along South Ave.
- The Contractor (Haas Brothers) to continue work next week along South Ave.



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Pull Box Installation

Linking public safety across Summit County!

Project Update - April 25, 2025

CITY OF HUDSON

- The Contractor (GPRS) continued sewer scoping down Darrow Rd. and Middleton Rd. Conduit installation continued along Nicholson Dr.
- The Contractor (Haas Brothers) to continue work next week along W Streetsboro Rd.

SAGAMORE HILLS TWP

- Conduit installation continued along Chaffee Rd. and Valley View Rd.
- The Contractor (Peterson Excavating) to continue work next week along Chaffee Rd. and Valley View Rd.

CITY OF MUNROE FALLS

- Conduit installation continued along Munroe Falls Ave.
- The Contractor (Haas Brothers) is working to resolve difficult area. Work will continue once solution is identified.

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

WORK COMING SOON:

- City of Macedonia - May
- Village of Peninsula - May
- City of Cuyahoga Falls - May
- City of Akron - June



Contractor Performing Directional Drilling