

## Linking public safety across Summit County!

Project Update - May 9, 2025

### CITY OF STOW

- The Contractor (Haas Brothers) completed drilling along Edgewood Dr. They will return in the Summer to finalize installation.

### VILLAGE OF SILVER LAKE

- The Contractor (ProSource) completed drilling along Kent Rd. They will return in the Summer to finalize installation.

### TWINSBURG TOWNSHIP

- The contractor (ProSource) will return in the Summer to complete finalize installation.

### CITY OF TWINSBURG

- Conduit installation continued along Darrow Rd. and Aurora Rd.
- The Contractor (ProSource) to continue work next week along Darrow Rd. and Aurora Rd.

### CITY OF REMINDERVILLE

- The Contractor (Haas Brothers) began installing conduit on Glenwood Blvd.
- Work was delayed due to an unidentified conduit. Conduit issue was resolved. Contractors are tentatively scheduled to resume work 5/12/25.

### CITY OF TALLMADGE

- Conduit installation continued along Northeast Ave. and Kent Dr. moving towards the Tallmadge Cir.
- The Contractor (Haas Brothers) to continue work next week along the Tallmadge Cir.



Contractor Potholing



Yellow Utility Locator Flags  
Please do not remove these flags



Pull Box Installation

## Linking public safety across Summit County!

Project Update - May 9, 2025

### CITY OF HUDSON

- The Contractor (GPRS) started post sewer scoping on areas where conduit installation has been completed. Conduit installation continued along W Streetsboro St., Terex Rd., and N Westhaven Dr.
- The Contractor (Haas Brothers) to continue work next week along Stratford Rd.

### SAGAMORE HILLS TWP

- The Contractor (Peterson Excavating) to continue work next week along Dunham Rd.

### CITY OF MUNROE FALLS

- No work occurred this week while contractors investigated a difficult area.
- The Contractor (Haas Brothers) is working to resolve the difficult area. Work will continue once solution is identified.

### PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- \*Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

### WORK COMING SOON:

- City of Macedonia - May
- City of Cuyahoga Falls - May
- City of Akron - June
- Village of Peninsula - June



Contractor Performing Directional Drilling