

Linking public safety across Summit County!

Project Update - May 16, 2025

CITY OF STOW

- Conduit installation continued at the intersection of Glenwood Rd. and Graham Rd.
- The Contractor (Haas Brothers) to continue work next week at the intersection of Glenwood Rd. and Graham Rd.

VILLAGE OF SILVER LAKE

- The Contractor (ProSource) will return in the Summer to finalize installation.

TWINSBURG TOWNSHIP

- The Contractor (ProSource) will return in the Summer to finalize installation.

CITY OF TWINSBURG

- Conduit installation continued along Darrow Rd. and Ofc. Joshua Miktarian.
- The Contractor (ProSource) to continue work next week along Darrow Rd. and Aurora Rd.

CITY OF REMINDERVILLE

- Conduit installation resumed along Glenwood Blvd.
- The Contractor (Haas Brothers) to continue work next week along Glenwood Blvd.

CITY OF TALLMADGE

- Conduit installation continued along Northeast Ave. and Kent Dr. moving towards the Tallmadge Cir.
- The Contractor (Haas Brothers) to continue work next week along the Tallmadge Cir.



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Pull Box Installation

Linking public safety across Summit County!

Project Update - May 16, 2025

CITY OF HUDSON

- The Contractor (GPRS) continued post sewer scoping on areas where conduit installation has been completed. Conduit installation continued along Stratford Rd. and Streetsboro Rd.
- The Contractor (Haas Brothers) to continue work next week along Stratford Rd.

SAGAMORE HILLS TWP

- Conduit installation continued along Valley View Rd. and Dunham Rd.
- The Contractor (Peterson Excavating) to continue work next week along Dunham Rd.

CITY OF MUNROE FALLS

- No work occurred this week while contractors investigated a difficult area.
- The Contractor (Haas Brothers) is working to resolve the difficult area. Work will continue once solution is identified.

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

WORK COMING SOON:

- City of Cuyahoga Falls - May
- Village of Peninsula - May
- City of Macedonia - May
- City of Akron - June
- Village of Boston Heights - June
- Village of Northfield - June



Contractor Performing Directional Drilling