

Linking public safety across Summit County!

Project Update - June 13, 2025

CITY OF STOW

- The Contractor (Haas Brothers) to continue work the week of 6/29/25 at the intersection of Edgewood Rd. and Graham Rd.

VILLAGE OF SILVER LAKE

- The Contractor (ProSource) to return the week of 6/22/25 to complete specialty work.

TWINSBURG TOWNSHIP

- The Contractor (ProSource) will return in the Summer to finalize installation.

CITY OF TWINSBURG

- Conduit installation continued along SR 91 and SR 82
- The Contractor (ProSource) to continue work next week along SR 82

CITY OF REMINDERVILLE

- Conduit installation resumed along Glenwood Blvd.
- The Contractor (Haas Brothers) to continue work next week along Glenwood Blvd.

CITY OF TALLMADGE

- Conduit installation continued along the Tallmadge Cir.
- The Contractor (Haas Brothers) to continue work next week along the Tallmadge Cir. during the evening.

CITY OF HUDSON

- Conduit installation continued along SR 91
- The Contractor (Haas Brothers) to continue work next week along SR 91



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Pull Box Installation

Linking public safety across Summit County!

Project Update - June 13, 2025

SAGAMORE HILLS TWP

- Conduit installation continued along Houghton Rd.
- The Contractor (Peterson Excavating) to continue work next week along SR 82

CITY OF MUNROE FALLS

- Conduit installation continued along SR 91 and Munroe Falls Ave.
- The Contractor (Haas Brothers) will return to complete conduit installation once route information is verified.

CITY OF CUYAHOGA FALLS

- Conduit installation continued along Bailey Rd.
- The Contractor (Henkels & McCoy) to continue work next week along Bailey Rd. and Munroe Falls Ave.

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

WORK COMING SOON:

- Village of Peninsula - June
- City of Macedonia - June
- Village of Boston Heights - June
- Village of Northfield - June
- City of Akron - July
- Village of Lakemore - July



Contractor Performing Directional Drilling