

Linking public safety across Summit County!

Project Update - October 3, 2025

CITY OF STOW

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing

VILLAGE OF SILVER LAKE

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing

TWINSBURG TOWNSHIP

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing

CITY OF TWINSBURG

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing.

CITY OF REMINDERVILLE

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing

CITY OF TALLMADGE

- Sidewalk restoration at Northeast Ave. and Kent Dr. occurred this week.
- No work to occur next week.

CITY OF HUDSON

- Conduit installation continued along SR 91 and I-80.
- The Contractor (Henkels & McCoy) to continue work next week along SR 91 and I-80.

SAGAMORE HILLS TWP

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Contractor Performing Directional Drilling

Linking public safety across Summit County!

Project Update - October 3, 2025

CITY OF MUNROE FALLS

- The Contractor (Haas Brothers) will return to complete conduit installation once route information is verified.

CITY OF CUYAHOGA FALLS

- No work occurred this week.
- The Contractor (Henkels & McCoy) to continue work in the coming weeks.

VILLAGE OF PENINSULA

- The Contractor (Haas Brothers) to return in November 2025 to complete conduit installation along the remaining portions of SR 303.

RICHFIELD TOWNSHIP

- No work occurred this week.
- The Contractor (Henkels & McCoy/Modus) to continue work in the coming weeks.

VILLAGE OF BOSTON HEIGHTS

- Conduit installation continued along Olde 8.
- The Contractor (Haas Brothers) completed all underground work and remaining work to be completed in the coming weeks.

VILLAGE OF LAKEMORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work next week along Sanitarium Rd. and Lake Rd.

VILLAGE OF NORTHFIELD

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing.

CITY OF AKRON

- The Contractor (Haas Brothers) is tentatively scheduled to begin conduit installation along Gilchrist Rd. next week.



Staging Setup for a Pull Box



Pulling Back of Conduit

Linking public safety across Summit County!

Project Update - October 3, 2025

VILLAGE OF RICHFIELD

- Conduit installation continued along SR 303.
- The Contractor (Modus) to continue work next week along SR 303.

CITY OF MACEDONIA

- Conduit installation continued along Firestone Ln. and SR 82
- The Contractor (CR Action Cable) to continue work next week along Firestone Ln. and SR 82

COVENTRY TOWNSHIP

- Conduit installation continued along Jarvis Rd.
- The Contractor (CR Action Cable) to continue work next week along Jarvis Rd.

COPLEY TOWNSHIP

- Conduit installation continued along Ridgewood Rd. and Cleveland Massillon Rd.
- The Contractor (ProSource) to continue work next week along Cleveland Massillon Rd.

NORTHFIELD CENTER TOWNSHIP

- Conduit installation began along SR 82.
- The Contractor (Peterson) to continue work next week along SR 82 and Olde 8 Rd.

BATH TOWNSHIP

- Conduit installation began along Cleveland Massillon Rd. and Fork Dr.
- The Contractor (Haas Brothers) to continue work next week along Cleveland Massillon Rd.

WORK COMING SOON:

- Village of Mogadore - October
- City of Green - October
- City of Fairlawn - October
- City of New Franklin - November

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

