

Linking public safety across Summit County!

Project Update - October 24, 2025

CITY OF STOW

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing

VILLAGE OF SILVER LAKE

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing

TWINSBURG TOWNSHIP

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing

CITY OF TWINSBURG

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing.

CITY OF REMINDERVILLE

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing

CITY OF TALLMADGE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF HUDSON

- Conduit installation along SR 91 was completed.
- The Contractor (Henkels & McCoy) to continue work in the coming weeks.

SAGAMORE HILLS TWP

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing



Contractor Potholing



Yellow Utility Locator Flags
Please do not remove these flags



Contractor Performing Directional Drilling

Linking public safety across Summit County!

Project Update - October 24, 2025

CITY OF MUNROE FALLS

- The Contractor (Haas Brothers) will return to complete conduit installation once route information is verified.

CITY OF CUYAHOGA FALLS

- No work occurred this week.
- The Contractor (Henkels & McCoy) to continue work in the coming weeks.

VILLAGE OF PENINSULA

- The Contractor (Haas Brothers) to return in November 2025 to complete conduit installation along the remaining portions of SR 303.

RICHFIELD TOWNSHIP

- Conduit installation continued along SR 303.
- The Contractor (Henkels & McCoy/Modus) to continue work next week along SR 303.

VILLAGE OF BOSTON HEIGHTS

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

VILLAGE OF LAKEMORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

VILLAGE OF NORTHFIELD

- Drilling work within the public right-of-way in your community has been completed and restoration of the impacted areas is ongoing.

CITY OF AKRON

- The Contractor (Haas Brothers) to continue work in the coming weeks.



Staging Setup for a Pull Box



Pulling Back of Conduit

Linking public safety across Summit County!

Project Update - October 24, 2025

VILLAGE OF RICHFIELD

- Conduit installation continued along Broadview Rd.
- The Contractor (Modus) to continue work next week along Broadview Rd.

CITY OF MACEDONIA

- Conduit installation continued along Valley View Rd.
- The Contractor (CR Action Cable) to continue work next week along Valley View Rd.

COVENTRY TOWNSHIP

- No work occurred this week.
- The Contractor (CR Action Cable) to continue work next week along Daisy Ave.

COPLEY TOWNSHIP

- Conduit installation continued along Cleveland Massillon Rd.
- The Contractor (ProSource) to continue work next week along Cleveland Massillon Rd.

NORTHFIELD CENTER TOWNSHIP

- Conduit installation continued along Olde 8.
- The Contractor (Peterson) to continue work next week along Olde 8.

BATH TOWNSHIP

- Conduit installation continued along Cleveland Massillon Rd.
- The Contractor (Haas Brothers) to continue work next week along Cleveland Massillon Rd.

VILLAGE OF MOGADORE

- Conduit installation began along James St.
- The Contractor (Haas Brothers) to continue work next week along James St.

WORK COMING SOON:

- City of Barberton - October
- City of Norton - October
- Village of Clinton - November
- City of Green - December
- City of Fairlawn - December
- City of New Franklin - January

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.

