

Linking public safety across Summit County!

Project Update - August 14, 2026

CITY OF TALLMADGE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF CUYAHOGA FALLS

- No work occurred this week.
- The Contractor (Henkels) to continue work in the coming weeks.

VILLAGE OF LAKEMORE

- No work occurred this week.
- The Contractor (Haas Brothers) to continue work in the coming weeks.

CITY OF MACEDONIA

- No work occurred this week.
- The Contractor (CR Action Cable) to return in Summer 2026 to complete conduit installation along SR 82.

CITY OF FAIRLAWN

- No work occurred this week.
- The Contractor (Ferg's) to tentatively continue next week along Elgin Dr.

CITY OF GREEN

- No work occurred this week.
- The Contractor (CR Action Cable) to return in the coming weeks to continue fiber installation.

CITY OF NEW FRANKLIN

- Fiber installation began along Manchester Rd. and Turkeyfoot Lake Rd.
- The Contractor (Henkels) to continue fiber installation next week along Manchester Rd. and Turkeyfoot Lake Rd.



Reel of Fiber Being Installed



Yellow Utility Locator Flags
Please do not remove these flags



Contractor Performing Directional Drilling

Linking public safety across Summit County!

Project Update - August 14, 2026

- A Henkels & McCoy crew will also be moving throughout the **Village of Richfield, Village of Mogadore, Reminderville, and Northfield Center Township** working on installing fiber at municipal buildings to be one step closer to final connections.
- The ***splicing** crew has completed their work for the time being. They will return in the coming weeks to complete more of their scope.

UNDERGROUND WORK IN THESE COMMUNITIES IS COMPLETE – THE CONTRACTOR WILL BE RETURNING FOR FIBER INSTALLATION SOON !

- Twinsburg Township
- City of Barberton
- Coventry Township
- Village of Boston Heights
- City of Norton
- City of Akron

PROJECT NOTES:

- All scheduled work is weather dependent and subject to change.
- Please obey warning signs and construction fencing restrictions that will be posted. The construction work zone is restricted to construction personnel only.
- *Conduit - Orange 2in plastic tubing that will house and protect high-speed fiber cable.
- *Splicing - The point where two fiber optic cables are joined together, allowing the network to function as one continuous connection



Splicing Vehicle

